
Activities Included
Setting Migration Goals 
Review limitations of legacy solution that drove 
decision to migrate to Solace. 

Review Solace migration methodology and how 
it will be applied. 

Define engagement timeline and stakeholders. 

Collecting Messaging 
Infrastructure Inventory  
Document the elements of the legacy messaging 
infrastructure, including technologies used and 
teams involved. 

Review the planned Solace infrastructure. 

Collecting and Classifying 
Application Inventory  
Create a catalog of all applications and event 
flows currently using the legacy technologies, 
including use case, team responsible, and end 
users. 

Classify each application’s expected migration 
complexity and flag the known patterns, 
behaviors and legacy technology non-standard 
features that need to be considered when 
migrating. 

Collecting Performance 
Information and Requirements  
Document current and forecast system-wide 
and application-specific capacity and throughput 
requirements. 

Identify differences between Solace and legacy 
technology that affect capacity and throughput. 

Defining Migration Strategy and Roadmap  
Apply Solace’s expertise to define a customized 
migration strategy factoring in the data collected 
on infrastructure, applications, and business 
goals. 

Create a Migration Roadmap defining key 
milestones, dates, and teams that encompasses 
the overall migration plan. 

Migration Project Plan Template 
Provide a customized template to define the 
complete migration of every application and 
flow. 

Migration Architecture Document 
Compile all collected data and decisions made in 
a unified document.  

Pilot Migration 
Prove and refine the defined migration 
procedures: 

•	Select in collaboration two applications/work-
flows to migrate to Solace, one easy and one 
complex. 

•	Migrate the easy selection first to validate the 
migration strategy and process. 

•	Migrate the complex selection to stress the 
edge cases. 

•	Update migration strategy as needed based 
on lessons learned from the pilot migrations. 

Benefits
•	Solace Professional Services 

has years of experience helping 
Solace customers migrate from 
legacy messaging to PubSub+. 

•	Solace has helped customer 
transitioning from most com-
mon legacy messaging brokers, 
such as IBM MQ, and Tibco 
EMS. 

•	Solace Professional Services has 
experience in many industry 
verticals and understands the 
use cases for these industries. 

•	This service is tailored to the 
needs of your migration as 
agreed upon in the Migration 
Strategy and Roadmap deliver-
able.

Pricing and Duration 
•	Assessment: 80-320 hours, 

$28,000-$112,000 

•	Pilot Migrations: 80-320 hours, 
$22,000-$88,000 

•	Total: 160 – 640 hours, 
$50,000-$200,000

Congratulations, you’ve made the smart decision to adopt Solace 
PubSub+ event broker. If transitioning to Solace from legacy messaging 
brokers such as IBM MQ Series or Tibco EMS, however, you won’t 
be able to perform a hot-swap. Instead, you’ll need a detailed plan to 
migrate your infrastructure, applications, and processes. 

This is where Migrating Legacy Messaging to PubSub+ package Solace 
Professional Services comes in. Years of experience within the group, 
combined with a wealth of specific industry experience will ensure 

Professional Services will make the transition a success. 

This  package will work with your IT operations, middleware, and 
application teams to develop a plan to migrate at a pace that makes 
sense for your business. Fast or slow. Application by application. 
Consumers before publishers. The migration can be specifically 
planned around your schedule and objectives. 

Solace can work with your team on the execution of the migration in 
part or in full as a follow-up engagement. 
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